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ESTIMATE RUN 03/26/2008

ESTIMATE SUMMARY 22:03:54

CONTID: C16420         ESTIMATE NO: 0001 PROG 2005

PCN: 16420-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH50 - WEST OF MORRIS/FORTINO - PHASE 1 PERCENT TIME:

PROJECT NO: SHE 050A-007                  

SH50 - WEST OF MORRIS/FORTINO - PHASE 1

NAME OF ROAD: 050A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 03/24/2008 DATE TIME STARTED 03/16/2008

7926 S. Platte Canyon Road DATE LET 01/31/2008 DATE WORK BEGAN 03/16/2008

 DATE AWARDED 02/21/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/04/2008 DATE ACCEPTED

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 03/16/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,539,946.62 PARTICIPATING $ $ 159,874.50

AWARD PROJECT AMT: 1,517,520.62 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,768.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.04

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/23/2008 ??:??:??

5/23/2008 ??:??:??

10.38%

1,380,072.12

159,874.50

159,874.50

156,105.76

$

$

$

$

159,874.50

0.00

159,874.50

0.00

159,874.50

-3,768.74

0.00

156,105.76

0.00

AMOUNT DUE 156,105.76 156,105.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 156,105.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

9.0
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PCN: 16420-BID    ESTIMATE RUN 03/26/2008

PROJECT: SHE 050A-007                  ESTIMATE NO: 0001 22:03:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 7.000 0.000

EACH 2.000 12.00

6.00000 2.000 12.00

202-00090  
 

0010 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 7,499.000 0.000

SY  532.000 2,394.00

4.50000 532.000 2,394.00

202-00190  
 

0015 REMOVAL OF CURB AND GUTTER 7,533.000 0.000

LF  3,990.000 15,960.00

4.00000 3,990.000 15,960.00

202-00203  
 

0020 REMOVAL OF ASPHALT MAT 7,388.000 0.000

SY  2,484.000 17,388.00

7.00000 2,484.000 17,388.00

202-00220  
 

0025 *REMOVAL OF PAVEMENT MARKING 3,376.000 0.000

SF  0.000 0.00

3.00000 0.000 0.00

202-00250  
 

0030 REMOVAL OF GROUND SIGN 19.000 0.000

EACH 5.000 250.00

50.00000 5.000 250.00

202-00810  
 

0035 SAWING ASPHALT MATERIAL (10 INCH) 8,970.000 0.000

LF  8,970.000 26,910.00

3.00000 8,970.000 26,910.00

202-05030  
 

0040 UNCLASSIFIED EXCAVATION (SPECIAL) 6,135.000 0.000

CY  0.000 0.00

49.00000 0.000 0.00

203-00040  
 

0045 *POTHOLING 100.000 0.000

HOUR 29.500 8,850.00

300.00000 29.500 8,850.00

203-01597  
 

0050 SWEEPING (WITH PICKUP BROOM) 50.000 0.000

HOUR 36.000 7,200.00

200.00000 36.000 7,200.00

203-01622  
 

0055 STRUCTURE BACKFILL (CLASS 1) 810.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00100  
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PCN: 16420-BID    ESTIMATE RUN 03/26/2008

PROJECT: SHE 050A-007                  ESTIMATE NO: 0001 22:03:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION LOG (12 INCH) 1,000.000 0.000

LF  48.000 240.00

5.00000 48.000 240.00

208-00002  
 

0065 CONCRETE WASHOUT STRUCTURE 3.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00045  
 

0070 STABILIZED CONSTRUCTION ENTRANCE 3.000 0.000

EACH 2.000 1,600.00

800.00000 2.000 1,600.00

208-00070  
 

0075 SEDIMENT REMOVAL AND DISPOSAL 50.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

208-00110  
 

0080 EROSION CONTROL SUPERVISOR 14.000 0.000

HOUR 1.000 75.00

75.00000 1.000 75.00

208-00205  
 

0085 AGGREGATE BASE COURSE (CLASS 6) 8,016.000 0.000

TON 0.000 0.00

16.00000 0.000 0.00

304-06000  
 

0090 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

150.00000 0.000 0.00

403-00720  
 

0095 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 2,878.000 0.000

TON 0.000 0.00

95.00000 0.000 0.00

403-34851  
 

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 1,308.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10255  
 

0105 *CURB AND GUTTER TYPE 2 (SECTION I-M) 7,573.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

609-21011  
 

0110 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 16,975.000 0.000

SF  0.000 0.00

7.00000 0.000 0.00

610-00020  
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PCN: 16420-BID    ESTIMATE RUN 03/26/2008

PROJECT: SHE 050A-007                  ESTIMATE NO: 0001 22:03:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DELINEATOR (TYPE III) 5.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00003  
 

0120 *SIGN PANEL (CLASS I) 149.510 0.000

SF  0.000 0.00

12.00000 0.000 0.00

614-00011  
 

0125 *SIGN PANEL (CLASS II) 105.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

614-00012  
 

0130 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

24.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

614-01573  
 

0135 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.200 3,000.00

15,000.00000 0.200 3,000.00

625-00000  
 

0140 *MOBILIZATION 1.000 0.000

L S 0.250 34,250.00

137,000.00000 0.250 34,250.00

626-00000  
 

0145 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.050 150.00

3,000.00000 0.050 150.00

626-01000  
 

0150 *EPOXY PAVEMENT MARKING 54.000 0.000

GAL 0.000 0.00

150.00000 0.000 0.00

627-00005  
 

0155 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 14,000.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

627-00025  
 

0160 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

66.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

627-30405  
 

0165 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,728.000 0.000

SF  0.000 0.00

12.00000 0.000 0.00

627-30410  
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PCN: 16420-BID    ESTIMATE RUN 03/26/2008

PROJECT: SHE 050A-007                  ESTIMATE NO: 0001 22:03:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *FLAGGING 1,000.000 0.000

HOUR 31.750 698.50

22.00000 31.750 698.50

630-00000  
 

0175 *TRAFFIC CONTROL INSPECTION 20.000 0.000

DAY 2.000 110.00

55.00000 2.000 110.00

630-00007  
 

0180 *TRAFFIC CONTROL MANAGEMENT 50.000 0.000

DAY 5.000 2,250.00

450.00000 5.000 2,250.00

630-00012  
 

0185 *UNIFORMED TRAFFIC CONTROL COORDINATION 45.000 0.000

HOUR 5.000 125.00

25.00000 5.000 125.00

630-00015  
 

0190 *FLASHING BEACON (SOLAR) 4.000 0.000

EACH 2.000 600.00

300.00000 2.000 600.00

630-80002  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 0.000

EACH 10.000 220.00

22.00000 10.000 220.00

630-80341  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 0.000

EACH 20.000 600.00

30.00000 20.000 600.00

630-80342  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 4.000 140.00

35.00000 4.000 140.00

630-80343  
 

0210 *CONSTRUCTION INFORMATION SIGN 2.000 0.000

EACH 1.000 175.00

175.00000 1.000 175.00

630-80348  
 

0215 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 2,500.00

2,500.00000 1.000 2,500.00

630-80355  
 

0220 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 1.000 650.00

650.00000 1.000 650.00

630-80358  
 



CONTID: C16420         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16420-BID    ESTIMATE RUN 03/26/2008

PROJECT: SHE 050A-007                  ESTIMATE NO: 0001 22:03:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 50.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80363  
 

0230 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 50.000 0.000

EACH 7.500 375.00

50.00000 7.500 375.00

630-80364  
 

0235 *TRAFFIC CONE 200.000 0.000

EACH 96.000 1,152.00

12.00000 96.000 1,152.00

630-80380  
 

0240 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0245 F/A PARTNERING 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0250 F/A ASPHALT PAVEMENT INCENTIVE 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0255 F/A FUEL COST ADJUSTMENT 9,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0260 F/A ON-THE-JOB TRAINEE 600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0265 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0270 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 16420-BID    ESTIMATE RUN 03/26/2008

PROJECT: SHE 050A-007                  ESTIMATE NO: 0001 22:03:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $127,874.50 127,874.50CURRENT AMT 1,507,946.62 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0285 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 15,000.00

15,000.00000 1.000 15,000.00

620-00002  
 

0290 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 16,000.00

16,000.00000 1.000 16,000.00

620-00012  
 

0295 SANITARY FACILITY 2.000 0.000

EACH 2.000 1,000.00

500.00000 2.000 1,000.00

620-00020  
 

CAT 0400 $32,000.00 32,000.00CURRENT AMT 32,000.00 $$

PROJECT TOTAL 159,874.50 $ 159,874.50CURRENT AMT 1,539,946.62 $$


